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Gallatin Road (Eastland Avenue to Hart Lane) Paving Project Schedule 
(June 12th, 2016 thru August 19th, 2016) 

 
This project covers approximately 2 miles of roadway and is a State Aid Project with TDOT. 

 

1. June 6th (Monday) Start Installation of Construction Signs/Send Out Notices (Day time work.  Approx. 1 

week duration) 

 
2. June 12th (Sunday Night) Start Plating Utilities/Concrete Work (Night time work.  Approx. 2 week 

duration) 

 
 

3. June 21st (Tuesday Morning) Start Milling Side Streets off Gallatin Road (Day time work.  Approx. 1 

week duration) 

 
 

4. June 27th (Sunday Night) Start Milling Gallatin Road (Night time work.  Approx. 3 week duration) 

 
 

5. July 5th (Tuesday Night) Start Re-Setting Utility Castings and Cutting in Signal Loops (Night time work.  

Approx. 2 week duration) 

 
 

6. July 19st (Tuesday Morning) Start Paving Gallatin Road (Day time work.  Approx. 2-3 week duration) 

 
 

7. August 9th thru 19th (Nights) Final Striping 

 
 

The above schedule is dependent on Weather and any unexpected construction issues. 
Signage is in place. 
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